
  
 

 

School Construction Roundtable 

April 4, 2016 



FCPS School Construction Program 
1995- 2015  

 
20   New Schools 
13   School Additions 
  5  Renovation/Additions 
38 Total Major Capital Projects 

 



FCPS Project Delivery Approach  
• Facilities Planning Department – Site Selection/Ed Specifications 
• Construction Management Department – Design/Construction 
• Design-Bid-Build  
• Construction Management – CM Agency 
• Other Key Players 

• State Public School Construction Program 
• Board of Education 
• FCPS Staff  
• Community 

  

 



  
• 40 or more year life cycle  
• Repeat designs where site permits 
• Steel frame/ masonry veneer/conventional construction 
• Low slope built up roof 
• Durable wall and floor finishes 
• Hardwire and wireless technology  (since 2000)  
• Silver LEED Certified (since 2012)  
• Geothermal heat pump HVAC system (since 2012) 
 

Key FCPS Building Features 



  
Linganore HS - 2010 

 

Recent Major Projects 
Lincoln ES - 2012 



  
Oakdale HS - 2008 

 

Recent Major Projects 
North Frederick ES - 2014 



Changes in the Landscape  

• Educational Transitions 

• Regulatory Changes 

• Labor Market Challenges 

• Material Costs 

 



 Building and Site Costs – State Budgets 
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   Comparative Costs – LHS and FHS 
Construction Type Linganore HS - 2008 Frederick HS - 2015 

Site work/demo $10,247,414 $18,582,000 

Concrete $2,533,918 $4,157.045 

Masonry $3,396,000 $5,980,122 

Steel $5,624,476 $6,490,000 

Carpentry/Casework $5,042,100 $5,808,000 

Roofing $3,210,627 $2,981,750 

Storefronts/Windows $2,667,550 $3,727,700 



  Comparative Costs – LHS and FHS 
Construction Type Linganore HS – 2008 Frederick HS - 2015 

Drywall/Acoustical $3,980,600 $7,873,850 

Tile $456,859 $1,285,000 

Wood Flooring (Gym) $261,500 $259,695 

Carpet/Resilient Flooring, Terrazzo $779,415 $1,685,000 

Painting $378,880 $558,700 

Food Service $655,303 $1,135,000 

Mechanical $13,434,200 $23,028,600 

Electrical $8,373,634 $13,431,000 



Status of Frederick HS  

• Bids Opened – April 2015 
• Total Square Feet: 270,618 
• Total Construction Cost:  

$95,625,307 
• Building Cost:  $293 PSF 
• Building & Site Cost:  $353 PSF 
• On schedule to open in July 2017 
 

Key Data Frederick HS Under Construction 



  Upcoming Major Projects 
Sugarloaf ES Sugarloaf ES Floor Plan 



  Upcoming Major Projects 
Butterfly Ridge ES Other Future Projects 

• Urbana ES Replacement 
• Rock Creek School 

Reno/Replacement 
• Waverley ES Addition 
• East County Area ES 
• North City Area ES 



 

QUESTIONS? 


